
Monroe County Department of Transportation

Ongoing Construction Update - June 27, 2011

Brighton
Allens Creek Road: Monroe Avenue to Clover Road Contact: Tony Halaris (585-753-7738)

Allens Creek Road Mill & Resurface Scheduled start date:

Scheduled end date:Project held till 2012

Percent complete:  %

Brighton Henrietta Town Line Road: Route 15 to Jefferson Road Contact: Tony Halaris (585-753-7738)

Brighton Henrietta Town Line Road Edge Mill & Resurface Scheduled start date:

Scheduled end date:Project held till 2012

Percent complete:  %

Highland Ave: City line to Clover St Contact: Brent Penwarden ()

Highland Ave Scheduled start date:

Scheduled end date:

Percent complete: 95% %

maintain WB traffic - detour EB traffic via E Highland Prkwy, East & Clover

Chili
King Road: Union Street to Paul Road Contact: Rob Kozarits (585-753-7747)

King Road Mill & Resurface Scheduled start date: 09/01/2011

Scheduled end date: 11/01/2011Scheduled for late summer

Percent complete:  %

Paul Road: King Road to Chili Avenue Contact: Rob Kozarits (585-753-7747)

Paul Road Mill & Resurface Scheduled start date: 09/01/2011

Scheduled end date: 11/01/2011Scheduled for late summer

Percent complete:  %

Stottle Road: Over Mill Creek to Between Stryker Road and Bowen Road Contact: Karen Cox (585-753-7742)

Stottle Road Culvert Replacement Replace Culvert S.I.N. 02-172-160 Scheduled start date: 05/04/2011

Scheduled end date: 07/20/2011Road closed on 5-4-11

Percent complete: 60 %

road will be closed to through traffic.  Detour Route:Chili Ave to Union Street to Morgan Road

Union Street: Bowen Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Union Street Micropave Scheduled start date: 06/16/2011

Scheduled end date:Micorpave complete.  Working on shoulder back up.

Percent complete: 90 %

Union Street: Over Black Creek to Between Chili Ave. and Bowen Rd. Contact: Karen Cox (585-753-7742)
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Union Street Bridge Replacement Replace Bridge BIN 3317430 2011 Scheduled start date: 08/01/2011

Scheduled end date: 11/30/2011There will be a temporary traffic signal at the Chili Ave/Stottle Road intersection

Percent complete: 5 %

Road will be closed to through traffic approx 8-1.  Detour: Morgan Road, Stottle Road, Chili Avenue

Contact: Tim Joyce (585-753-7743)

Wickens Road Replace Culvert Scheduled start date:

Scheduled end date:Work is scheduled to start on Mon 8/22/2011

Percent complete:  %

Road closure

City of Rochester
Contact: Rob Kozarits (585-753-7747)

Communication Conduit Replacement Project Scheduled start date: 09/27/2010

Scheduled end date: 06/30/2011Conduit installation being completed on Joseph Ave (Central to Ward), South Ave, Lake Ave, Portland Ave and Joseph Ave (Upper Falls 

to Clifford).  Landscape work,sidewalk restoration and general cleanup continually being performed on previously disturbed areas. Percent complete: 90 %

Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Culver Rd: Atlantic   &   Laurelton to Garson   &   Clifford Contact: Brent Penwarden ()

Culver Rd Reconstruction Scheduled start date:

Scheduled end date:

Percent complete: 12 %

maintain SB traffic - detour NB traffic via Atlantic, Winton & Merchants

University Avenue: Atlantic to Union Contact: Brent Penwarden ()

University Avenue - Art Walk II Scheduled start date:

Scheduled end date:

Percent complete: 1 %

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

Clarkson
Ireland Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Ireland Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011

Scheduled end date: 10/14/2011Schedule being coordinated with town and vendor

Percent complete:  %

Lawrence Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Lawrence Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011

Scheduled end date: 10/14/2011Schedule being coordinated with town and vendor

Percent complete:  %

Lawrence Road: Over Brockport Creek to Between Lake Road and Sweden-Walker Road Contact: Karen Cox (585-753-7742)

Lawrence Road over Brockport Creek Replace Bridge BIN 3317000 Scheduled start date: 05/16/2011

Scheduled end date: 11/30/2011Road closed on May 16

Percent complete: 10 %

Road will be closed to traffic.  Detour route: NYS Rt. 260. Lawton Road, NYS Rt. 19

Monroe Orleans County Line Road: Route 31 to Jurisdiction Line Contact: Mike Slattery (585-753-7734)

Monroe Orleans County Line Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011
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Scheduled end date: 10/14/2011Schedule being coordinated with town and vendor

Percent complete:  %

Gates
Buell Road: Brooks Avenue to Chili Avenue Contact: Tony Halaris (585-753-7738)

Buell Road Mill & Resurface Scheduled start date: 07/11/2011

Scheduled end date:Work to commence week of July 11

Percent complete:  %

Coldwater Road: Westside Drive to Buffalo Road Contact: Tony Halaris (585-753-7738)

Coldwater Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Trolley Boulevard: Long Pond Road to Lee Road Contact: Tony Halaris (585-753-7738)

Trolley Boulevard Novachip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Westside Drive: Chili Center Coldwater Road to Coldwater Road Contact: Tony Halaris (585-753-7738)

Westside Drive Resurface Scheduled start date: 07/11/2011

Scheduled end date:Work to commence week of July 11

Percent complete:  %

Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)

Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011

Scheduled end date: 11/01/2011Continuing storm sewer installation between Longridge Ave and Mt Read Blvd.  Watermain relocation between Coran Cir and Tait Ave to 

begin after Frontier telephone completes cable transfers to relocated wood poles. Percent complete: 15 %

One way westbound traffic pattern is in effect. Eastbound traffic being detoured via Mt Read, Britton & Dewey

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue Contact: Tom Frys (585-753-7741)

Edgemere Drive over Round Pond Outlet Rehabilitate Bridge BIN 3211130 Scheduled start date: 09/06/2011

Scheduled end date: 12/15/2011Construction scheduled to start 9/6/11 (after Labor Day)

Percent complete:  %

Detour traffic: Beach to Dewey to Latta to Island Cottage

Frisbee Hill Road: North Greece Road to Flynn Road Contact: Tony Halaris (585-753-7738)

Frisbee Hill Road Resurface Scheduled start date:

Scheduled end date:Work to commence week of July 4.

Percent complete:  %

Hincher Road: Manitou Road to North Greece Road Contact: Tony Halaris (585-753-7738)

Hincher Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Long Pond Road: Latta Road to Janes Road Contact: Tony Halaris (585-753-7738)

Long Pond Road Micropave Scheduled start date:
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Scheduled end date:Work to commence week of July 4.

Percent complete:  %

Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)

Mill Road Improvements Project Phase II Reconstruction Scheduled start date: 09/13/2010

Scheduled end date: 08/13/2012Workzone areas outside of the detoured section will be alternating traffic with flaggers to maintain traffic.

Percent complete: 45 %

Mill Road is closed to through traffic from Manitou Rd to N Greece Rd to facilitate culvert replacements. Use posted detour of N Greece Rd, W Ridge Road, and Manitou 

Rd.

North Greece Road: English Road to Latta Road Contact: Tony Halaris (585-753-7738)

North Greece Road Novachip Scheduled start date: 06/13/2011

Scheduled end date:Novachip complete.  Working on Driveways

Percent complete: 85 %

North Greece Road: Frisbee Hill Road to Hincher Road Contact: Tony Halaris (585-753-7738)

North Greece Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Hamlin
Church Road: Redman Road to Lake Road West Fork Contact: Mike Slattery (585-753-7734)

Church Road Resurface Scheduled start date: 06/13/2011

Scheduled end date: 09/12/2011Nova Chip to be installed starting 6/13/2011, weather permitting.

Percent complete:  %

Church Road: Over Sandy Creek to Between Redman Road & Lake Road West Fork Contact: Tim Joyce (585-753-7743)

Church Road Armorless Joint Installation & Joint Repair Scheduled start date:

Scheduled end date:Work is scheduled to start on Mon 4/25/2011

Percent complete: 100 %

Road closure

Clarkson Hamlin Town Line Road: Drake Road to Route 18 Contact: Mike Slattery (585-753-7734)

Clarkson Hamlin Town Line Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011

Scheduled end date: 10/17/2011Schedule being coordinated with town and vendor

Percent complete:  %

Lake Road West Fork: Lake Road East Fork to Church Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork T & L, Surface Treat Scheduled start date: 06/06/2011

Scheduled end date: 08/29/2011Surface treat is scheduled for the week of June 20th, weather permitting.

Percent complete:  %

Morton Road: Monroe Orleans County Line Road to Redman Road Contact: Mike Slattery (585-753-7734)

Morton Road Surface Treat Scheduled start date: 06/20/2011

Scheduled end date: 09/12/2011The surface treatment is scheduled for the week of June 20th, weather permitting,

Percent complete:  %

North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

North Hamlin Road Prep for 2012 Surface Treat Scheduled start date: 06/13/2011

Scheduled end date: 10/10/2011The ditching is schedule to start in mid June, weather permitting.

Percent complete:  %
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Roosevelt Highway Ext: Route 18 to Clarkson Parma Town Line  Road Contact: Mike Slattery (585-753-7734)

Roosevelt Highway Ext Surface Treat Scheduled start date: 06/13/2011

Scheduled end date: 07/25/2011Surface treatment is scheduled for the week of 6/13/2011, weather permitting.

Percent complete:  %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Walker Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011

Scheduled end date: 09/30/2011True & Leveling work to begin the week of 6/20/2011

Percent complete:  %

Henrietta
Calkins Road: Route 15A to Pittsford Town Line Contact: Jim Gagnier (585-753-7732)

Calkins Road NovaChip Scheduled start date: 06/20/2011

Scheduled end date:Edge milling the week of 6/20/11

Percent complete: 0 %

Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:

Scheduled end date:Obtaining utility locations under Calkins Rd

Percent complete: 5 %

Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7742)

Stone Road Resurface Scheduled start date: 04/15/2011

Scheduled end date: 09/01/2011drainage and shoulder construction underway

Percent complete: 25 %

construction will progress under alternating 2-way traffic

Telephone Road: Rush Town Line to Route 15 Contact: Jim Gagnier (585-753-7732)

Telephone Road Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for late July

Percent complete:  %

Irondequoit
Kings Highway: .5 Mi North of Titus Avenue to Lakeshore Boulevard Contact: Tony Halaris (585-753-7738)

Kings Highway Slope Repairs Scheduled start date:

Scheduled end date:Work to commence week of July 11.

Percent complete:  %

Kings Highway North: Titus Avenue to .5 Mi. North of Titus Avenue Contact: Tony Halaris (585-753-7738)

Kings Highway North Install Gutters, Cold In Place Recycle, Resurface Scheduled start date:

Scheduled end date:Work to commence week of July 4.

Percent complete:  %

Mendon
Boughton Hill Rd: West Bloomfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Surface Treat Scheduled start date: 06/20/2011
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Scheduled end date:Surface treat schduled for mid July

Percent complete: 5 %

Pittsford Mendon Center Rd: Route 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)

Pittsford Mendon Center Rd Prep for 2012 Surface Treat Scheduled start date: 06/06/2011

Scheduled end date:Asphalt prep & ditching has begun

Percent complete: 10 %

Pond Rd: Route 65 to Douglas Road Contact: Jim Gagnier (585-753-7732)

Pond Rd Prep for 2012 Cold Mix Paving Scheduled start date: 04/09/2011

Scheduled end date:Started drainage cleaning and grading

Percent complete: 15 %

Smith Road: Pittsford Mendon Center Rd to Route 64 Contact: Jim Gagnier (585-753-7732)

Smith Road Prep for 2012 Recycle Scheduled start date:

Scheduled end date:Ditching and pipe relining in August

Percent complete:  %

West Bloomfield Rd: Route 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

West Bloomfield Rd: Boughton Hill Road to Cheese Factory Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road T&L and Novachip Scheduled start date: 06/15/2011

Scheduled end date:NovaChip complete, shoulder back up week of 6/20/2011

Percent complete: 90 %

West Main Street: Village Line to Route 65 Contact: Jim Gagnier (585-753-7732)

West Main Street Mill and Resurface Scheduled start date:

Scheduled end date:Milling scheduled for mid August

Percent complete:  %

Odgen
Canal Road: Washington Street to Route 259 Contact: Mike Slattery (585-753-7734)

Canal Road Drainage & Prep for 2012 Surface Treat Scheduled start date: 05/28/2011

Scheduled end date: 10/10/2011Tree trimming is complete. Ditching work is scheduled for early August.

Percent complete: 10 %

Colby Street: Ogden - Sweden Town Line to Route 36 Contact: Mike Slattery (585-753-7734)

Colby Street Resurface Scheduled start date: 06/13/2011

Scheduled end date: 10/10/2011Topsoil and seed is being worked on, paving to begin the week of 6/20/2011.

Percent complete:  %

Dewey Street: Hubbell Road to Route 36 Contact: Mike Slattery (585-753-7734)

Dewey Street Prep & Surface Treat Scheduled start date: 05/28/2011

Scheduled end date: 10/10/2011Spot repairs have been made. The surface treatment is scheduled for the week of June 20th, weather permitting.

Percent complete: 20 %

Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)

Lyell Avenue Improvements Reconstruct road and replace culvert SIN's 

10-177-009 & 10-177-039

Scheduled start date: 08/01/2011
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Scheduled end date: 06/30/2012will be a 2 season project.  1st season will entail installation of underground utilities and concrete box culvert.  2nd season will entail 

highway reconstruction and restoration Percent complete: 5 %

During 1st season, underground utility work will take place under flagged traffic.  Culvert replacement will be progressed under a complete road closure, approx. 10 days 

in duration.  2nd season will entail work being progressed under 1-way westbound traffic. Detour for both seasons will utilize Union Street, Route 31 and Gillette Road

Ogden Parma Town Line Road: Gallup Road to Hinckleyville Rd Contact: Mike Slattery (585-753-7734)

Ogden Parma Town Line Road Surface Treat Scheduled start date: 05/28/2011

Scheduled end date: 07/18/2011The ditching work and surface treatment is complete.

Percent complete: 75 %

Stony Point Road: Route 36 to Route 259 Contact: Mike Slattery (585-753-7734)

Stony Point Road Surface Treat Scheduled start date: 05/23/2011

Scheduled end date: 10/10/2011T&L is complete, surface treatment is scheduled for the week of June 6th, weather permitting.

Percent complete: 20 %

Odgen/Sweden
Gallup Road: Canal Road to Gordon Road Contact: Mike Slattery (585-753-7734)

Gallup Road Prep & Surface Treat Scheduled start date: 07/18/2011

Scheduled end date: 10/10/2011Schedule being coordinated with town and vendor

Percent complete:  %

Parma
Hamlin Parma TL Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)

Hamlin Parma TL Road Resurface Scheduled start date: 06/13/2011

Scheduled end date: 10/10/2011Fiber mat is scheduled for the week of June 13th, weather permitting.

Percent complete:  %

Hill Road Bridge: Over Brockport Creek to Town of Parma owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Brockport Creek) Replace Scheduled start date:

Scheduled end date:Refer to Hill Rd. over Salmon Creek for schedule

Percent complete:  %

Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/24/2012

Scheduled end date: 05/18/2012Construction scheduled to start July 5, 2011

Percent complete:  %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd Contact: Tim Joyce (585-753-7743)

Hinkleyville Road Membrane Waterproofing SIN 11-214-013 Scheduled start date:

Scheduled end date:Work is scheduled to start Mon 7/11/2011

Percent complete:  %

Road closure

Peck Road: Over Salmon Creek to Between Clarkson-Parma Town Line Road and Trimmer Rd. Contact: Karen Cox (585-753-7742)

Peck Road Bridge Replacement Replace Bridge BIN 3317820 Scheduled start date: 06/27/2011

Scheduled end date: 11/30/2011Road will close June 27

Percent complete: 5 %

Road will be closed to through traffic.  Detour route: NYS Rt 259 to Parma Center Rd to Clarkson Parma Townline Rd.
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Pinehill Road: Hinkleyville Road to Gutter Section Contact: Mike Slattery (585-753-7734)

Pinehill Road Resurface Scheduled start date: 05/05/2012

Scheduled end date: 10/10/2012Project held till 2012

Percent complete:  %

Trimmer Road: Ogden Parma Town Line to Route 104 Contact: Mike Slattery (585-753-7734)

Trimmer Road Cold In Place Recycle & Surface Treat Scheduled start date: 06/01/2011

Scheduled end date: 08/22/2011Cold in Place recycle is complete. First surface treatment is scheduled the week of June 20th, weather permitting.

Percent complete: 50 %

Penfield
Carter Road: Perinton TL to Route 441 Contact: Jim Gagnier (585-753-7732)

Carter Road Surface Treat Scheduled start date:

Scheduled end date:Surface treating scheduled for early July

Percent complete:  %

Harris Road: Route 441 to Webster Town Line Contact: Jim Gagnier (585-753-7732)

Harris Road Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for early July

Percent complete:  %

Jackson Road: Jackson Road Extension to NYS Route 286 Contact: Karen Cox (585-753-7742)

Jackson Road Resurface Scheduled start date: 04/04/2011

Scheduled end date: 09/01/2011new paved shoulders, shoulders and binder complete

Percent complete: 65 %

construction will progress under alternating 2-way traffic

Jackson Road: Plank Road to State Road Contact: Jim Gagnier (585-753-7732)

Jackson Road Surface Treat Scheduled start date:

Scheduled end date:Surface treating scheduled for early July

Percent complete:  %

Plank Road: Shoecraft Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

Plank Road Hot in Place recycle, Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Whalen Road: Five Mile Line Road to Route 250 Contact: Jim Gagnier (585-753-7732)

Whalen Road Novachip Scheduled start date: 06/13/2011

Scheduled end date:NovaChip Scheduled for late June

Percent complete: 5 %

Perinton
Ayrault Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Ayrault Road Micropave Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Carter Road: Whitney Road to Penfield Town Line Contact: Jim Gagnier (585-753-7732)

Carter Road Surface Treat Scheduled start date:
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Scheduled end date:Surface treating scheduled for early July

Percent complete:  %

Garnsey Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Garnsey Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011

Scheduled end date: 09/14/2012Watermain construction between Terrace Dr and Crystal Spring Valley underway.  Storm sewer construction to begin week of July 11.  

Fairport Electric relocating overhead cables to new poles.  Time Warner and Frontier to begin relocating cables to the new poles. Percent complete: 15 %

One way northbound traffic pattern in effect. Southbound traffic detoured 31F to 250 to Ayrault.

Pittsford
Calkins Road: Henrietta TL to Clover Street Contact: Jim Gagnier (585-753-7732)

Calkins Road NovaChip Scheduled start date:

Scheduled end date:Edge milling scheduled for weekof June 20th

Percent complete:  %

Golf Ave: Route 153 to Marsh Road Contact: Jim Gagnier (585-753-7732)

Golf Ave Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Park Road: East Street to Perinton Town Line Contact: Jim Gagnier (585-753-7732)

Park Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Stone Road: Henrietta - Pittsford Town Line to Route 65 Contact: Karen Cox (585-753-7742)

Stone Road Resurface Scheduled start date: 04/01/2011

Scheduled end date: 09/01/2011top course paving to commence in July 2011

Percent complete: 10 %

construction will progress under alternating 2-way traffic

West Bloomfield Road: Canfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Pavement edge and asphalt repair Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Willard Road: Route 65 to Mendon Center Road Contact: Jim Gagnier (585-753-7732)

Willard Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Riga
Bridgeman Road: Malloch Road to Route 36 Contact: Mike Slattery (585-753-7734)

Bridgeman Road Build edges Scheduled start date: 06/06/2011
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Scheduled end date: 10/10/2011Tree trimming is complete. Milling and boxing out the the shoulder to begin the week of 6/20/2011

Percent complete: 15 %

Bromley Road: Buffalo Road to Percy Road Contact: Mike Slattery (585-753-7734)

Bromley Road Prep for 2012 Surface Treat Scheduled start date: 05/28/2011

Scheduled end date: 09/08/2011Ditching, tree trimming and paving is complete. Driveway adjustments are still needed.

Percent complete: 85 %

Griffin Road: Route 36 to Palmer Road Contact: Mike Slattery (585-753-7734)

Griffin Road Prep for 2012 Surface Treat Scheduled start date: 06/27/2011

Scheduled end date: 10/10/2011Schedule being coordinated with town and vendor. Waiting for the Town's watermain project to be completed before our work can begin.

Percent complete:  %

Malloch Road: Wheatland /Riga Town Line to Route 33A Contact: Mike Slattery (585-753-7734)

Malloch Road Surface Treat Scheduled start date: 06/27/2011

Scheduled end date: 08/15/2011Surface treatment is scheduled for the week of June 27th, weather permitting.

Percent complete: 10 %

Rush
Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road Contact: Tom Frys (585-753-7741)

Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320 Scheduled start date:

Scheduled end date:Town of Rush forces constructing.  Set new culvert on June 16

Closure and headwall pours next on schedule, followed by mortaring joints.

Backfill to occur following.
Percent complete: 70 %

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20 

to Livingston County Rte. 65 (Oak Opening Rd.)

Middle Road: Route 251 to Rush / Henrietta Town Line Road Contact: Jim Gagnier (585-753-7732)

Middle Road Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for week of July 25th

Percent complete:  %

Phelps Road: Works Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Phelps Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for week of July 25th

Percent complete:  %

Rush Henrietta Town Line Road: East River Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Rush Henrietta Town Line Road Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for week of July 25th

Percent complete:  %

Rush West Rush Road: East River Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Rush West Rush Road Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for week of July 25th

Percent complete:  %

Telephone Road: East River Road to Rush/Henrietta TL Contact: Jim Gagnier (585-753-7732)

Telephone Road  Surface Treat Scheduled start date:

Scheduled end date:Surface treat scheduled for week of July 25th

Percent complete:  %
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Sweden
Capen Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)

Capen Road Recycle and Surface Treat Scheduled start date: 05/23/2011

Scheduled end date: 09/01/2011Cold in place recycle, ditching and tree trimming is completed, scheduling surface treat with vendor

Percent complete: 60 %

Redman Road: Capen Road to Route 31A Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date: 06/01/2011

Scheduled end date: 09/28/2011Ditching and shoulder work is complete. Surface treatment is scheduled for late June.

Percent complete: 45 %

White Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)

White Road Prep for 2012 Surface Treat Scheduled start date: 06/27/2011

Scheduled end date: 10/10/2011Schedule being coordinated with town and vendor

Percent complete:  %

Webster
Jackson Road: State Road to Route 404 Contact: Karen Cox (585-753-7742)

Jackson Road Build new shoulders Scheduled start date: 04/04/2011

Scheduled end date: 09/01/2011new paved shoulders and drainage installed, final overlay and restoration being scheduled.

Percent complete: 65 %

construction will progress under alternating, 2-way traffic

Monroe Wayne CL Road: Route 104 to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Monroe Wayne CL Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Prep work scheduled to begin in July

Percent complete:  %

Salt Road: Over Four Mile Creek Tributary to Between State Road and Ridge Road (Route 104) Contact: Tim Joyce (585-753-7743)

Salt Road Replace Culvert S.I.N. 18-006-083 Scheduled start date:

Scheduled end date:Work is scheduled to start Monday 7/25/2011

Percent complete:  %

Road Closure

Salt Road: State Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Salt Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Prep work to begin in July

Percent complete:  %

Wheatland
Mumford Road: NYS Route 36 to North Road Contact: Mike Slattery (585-753-7734)

Mumford Road Cold in place recycle & Surface Treat Scheduled start date: 05/25/2011

Scheduled end date: 09/01/2011Cold in place recycle is completed. Scheduling surface treat with vendor.

Percent complete: 65 %

Mumford Road: Over Mill Creek to Between NYS Thurway and Baker Rd Contact: Tim Joyce (585-753-7743)

Mumford Road Membrane Waterproofing SIN 19-180-241 Scheduled start date:
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Scheduled end date:Work is scheduled to start Mon 5/16/2011

Percent complete:  %

Road closure

North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date: 06/20/2011

Scheduled end date: 10/10/2011Shoulder and ditching work to begin the week of 6/20/2011.

Percent complete:  %

Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)

Union Street Prep for 2012 Surface Treat Scheduled start date: 06/01/2011

Scheduled end date: 08/22/2011Tree trimming is complete. T&L is scheduled for the end of June.

Percent complete: 10 %

Union Street: Over Oatka Creek to Between Scottsville Mumford Rd. and Quaker Rd. Contact: Karen Cox (585-753-7742)

Union Street over Oatka Creek Bridge Rehabilitation Rehabilitate Bridge BIN 3317910 Scheduled start date: 05/09/2011

Scheduled end date: 11/30/2011Road closed May 9

Percent complete: 40 %

Road will be closed to through traffic.  Detour Route: Scottsville -Muford Rd. to Wheatland Dtr. Rd. to South Rd.
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